
Page 1 of 3 

 

COUNTY OF SAN LUIS OBISPO BOARD OF SUPERVISORS 
AGENDA ITEM TRANSMITTAL 

 
 
 (1) DEPARTMENT 

Public Works  

 
(2) MEETING DATE 

10/4/2016 

 
(3) CONTACT/PHONE 

Don Spagnolo, Project Manager  

(805) 781-4476 
 
(4) SUBJECT 

Request to ratify approval of Contract Change Order No. 2, in the amount of $69,809 for the Fiscal 
Year (FY) 2015-16 Chip Seal Various Roads Project. Districts 1, 4 and 5. 
 
(5) RECOMMENDED ACTION 

It is recommended that the Board ratify Public Works’ approval of Contract Change Order No. 2, in the 
amount of $69,809.30 for the FY 2015-16 Chip Seal Various Roads Project (Contract No.300563).  
 
(6) FUNDING 
SOURCE(S) 

Road Fund - Pavement 
Management Program 

 
(7) CURRENT YEAR 
FINANCIAL IMPACT 
Estimated Project Costs = 

$1,241,441.00  

 
(8) ANNUAL FINANCIAL 
IMPACT 

$0.00  

 
(9) BUDGETED? 

Yes  

 
(10) AGENDA PLACEMENT 

{X}  Consent     {  } Presentation      {  }  Hearing (Time Est. ___)  {  } Board Business (Time Est.___) 

 
(11) EXECUTED DOCUMENTS 

 {  }   Resolutions    {  }   Contracts  {  }   Ordinances  {X}   N/A 

 
(12) OUTLINE AGREEMENT REQUISITION NUMBER (OAR) 
 

N/A 

 
(13) BUDGET ADJUSTMENT REQUIRED? 

 BAR ID Number: N/A 

 {  } 4/5 Vote Required        {X}   N/A 
 
(14) LOCATION MAP 

Attached 

 
(15) BUSINESS IMPACT STATEMENT?  

No 

 
(16) AGENDA ITEM HISTORY    

{  } N/A   Date: 8/9/16; #18, 4/5/16; #20, 1/12/16; 

#2 

 
 (17) ADMINISTRATIVE OFFICE REVIEW 

David E. Grim 

 
 (18) SUPERVISOR DISTRICT(S) 

District 1  

District 4  

District 5  

 

 Reference: 16OCT04-C-4 
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    County of San Luis Obispo 
 
 
 

TO: Board of Supervisors 

FROM: 

 

 

VIA: 

Public Works   

Mike Boyce, Resident Engineer 

Don Spagnolo, Project Manager 

Dave Flynn, Deputy Director of Public Works 

DATE: 10/4/2016 

SUBJECT: Request to ratify approval of Contract Change Order No. 2, in the amount of 

$69,809.30 for the Fiscal Year (FY) 2015-16 Chip Seal Various Roads Project. Districts 
1, 4 and 5. 

RECOMMENDATION 

 

It is recommended that the Board ratify Public Works’ approval of Contract Change Order No. 2, in 

the amount of $69,809.30 for the FY 2015-16 Chip Seal Various Roads Project (Contract No. 
300563). 
 
DISCUSSION 

 

This chip seal contract is part of the Department of Public Works Pavement Management Program 
which provides for the resurfacing of existing paved roads to extend the service life of the pavement. 
On April 5, 2016, the Board awarded the subject contract to Northwest Paving in the amount of 

$925,935 with a contingency and supplemental work budget of $92,594, for a total contract 
of $1,018,529.  

 
During construction of the improvements, conditions have required revisions to the contract plans and 
constructed improvements.  Under Public Contract Code (PCC) section 20142, the Board of 

Supervisors may authorize the Public Works Director or his designee to approve, in writing, 
Construction Contract Change Orders (CCO).  A CCO or aggregate of multiple change orders for this 

project is limited by PCC 20142 to no more than $58,796.75 and the total for change orders No. 1 
and No. 2 are $84,380.78, slightly over the code allowance. The CCO No. 2 provided for an additional 
900 feet on River Road and 6,800 feet on Pozo Road. These sections were added to extend the chip 

seal on each road to a section of new or previously paved roadway, which will advance the surface 
treatment from future years, and take advantage of the economy of scale by adding it to a large 

project thereby reducing the unit costs. 
 
The following Contract Change Order (CCO) will require ratification by the Board: 

 

CCO No. Description Estimated Cost 

CCO2 Increase in contract quantities at Site 1 & 3  $69,809.30 

 
 

TOTAL $69,809.30  
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The total changes to the project include CCO 1, which has been approved under the contract code as 

part of the contingency in the amount of $14,571.48 and CCO 2 in the amount of $69,809.30 for a 
total change of $84,380.78. The second CCO will exceed the contract code allowance and require 

ratification by the Board. 
 
OTHER AGENCY INVOLVEMENT/IMPACT 

 
Construction funding was authorized for this project through the Road Fund. There were no utility 

company relocations performed as part of this construction project. 
 
FINANCIAL CONSIDERATIONS 

This is a Pavement Management project budgeted in the Road Fund at $1,290,770. The total project 
costs are estimated at $1,241,441, including CCO No 1 and 2. Funding for the project will come from 

the Road Fund - Pavement Management Program. No budget adjustment is necessary.   
 
Please see Exhibit “A” for a cost breakdown of the project. 

 
RESULTS 

 
By taking the recommended action, your Board will cause the completion for this construction 
contract. 

 
ATTACHMENTS 
 

1. Vicinity Maps 
2. Exhibit A - Project Cost Estimates 
3. Exhibit B - Contract Change Order No. 2 

 
c: Mike Boyce, Construction Division 
 

File: Contract No. 300563 
 
Reference: 16OCT04-C-4 
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